

# Dorm Hub – Project Timeline

| Task Name                                                                     | Assignee | Status      | Start Date         | End Date           | Sprint | Priority      | Deliverable                            |
|-------------------------------------------------------------------------------|----------|-------------|--------------------|--------------------|--------|---------------|----------------------------------------|
| Scope Definition                                                              |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P3 – Normal   | Project Proposal                       |
| Proposed Solution                                                             |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P3 – Normal   | Project Proposal                       |
| Project Objectives                                                            |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P3 – Normal   | Project Proposal                       |
| Problem Statement                                                             |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P3 – Normal   | Project Proposal                       |
| 2.0 Requirements and Analysis                                                 |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P2 – High     | Project Proposal                       |
| 1.3 Monitor Scope, Progress, and Risks                                        |          | In Progress | September 5, 2026  | December 5, 2026   | N/A    | P3 – Normal   | Project Proposal                       |
| 1.2 Coordinate Project Stakeholders                                           |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P3 – Normal   | Project Proposal                       |
| 1.1 Plan and Organize Project Work                                            |          | Done        | September 5, 2026  | September 11, 2026 | N/A    | P3 – Normal   | Project Proposal                       |
| 1.0 Project Management                                                        |          | In Progress | September 5, 2026  | December 5, 2026   | N/A    | P1 – Critical | Project Proposal                       |
| Create Project Timeline                                                       |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P2 – High     | User Story / Use Case / WBS / Timeline |
| Finalize WBS                                                                  |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P2 – High     | User Story / Use Case / WBS / Timeline |
| Create Use Cases                                                              |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| Create User Stories                                                           |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| 2.5 Define Administrator and Tenant User Roles                                |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| 2.4 Define Rent, Payments, Maintenance, Occupancy, and Reporting Requirements |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| 2.3 Define Registration and Room Assignment Requirements                      |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| 2.2 Define Centralized Room and Tenant Information                            |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| 2.1 Analyze Dormitory Management Processes                                    |          | In Progress | September 12, 2026 | September 18, 2026 | N/A    | P3 – Normal   | User Story / Use Case / WBS / Timeline |
| Design System Navigation                                                      |          | In Progress | September 19, 2026 | September 25, 2026 | N/A    | P3 – Normal   | UI/UX Mockup / Database Schema         |
| Define Room and Tenant Data Structure                                         |          | In Progress | September 19, 2026 | September 25, 2026 | N/A    | P3 – Normal   | UI/UX Mockup / Database Schema         |
| 3.4 Design Reporting and Income Report Outputs                                |          | In Progress | September 19, 2026 | September 25, 2026 | N/A    | P3 – Normal   | UI/UX Mockup / Database Schema         |

| Task Name                                                    | Assignee | Status      | Start Date         | End Date           | Sprint   | Priority      | Deliverable                    |
|--------------------------------------------------------------|----------|-------------|--------------------|--------------------|----------|---------------|--------------------------------|
| <u>3.3 Design Security and User Access Controls</u>          |          | In Progress | September 19, 2026 | September 25, 2026 | N/A      | P3 – Normal   | UI/UX Mockup / Database Schema |
| <u>3.2 Design Administrator and Tenant Interfaces</u>        |          | In Progress | September 19, 2026 | September 25, 2026 | N/A      | P2 – High     | UI/UX Mockup / Database Schema |
| <u>3.1 Design System Database</u>                            |          | In Progress | September 19, 2026 | September 25, 2026 | N/A      | P2 – High     | UI/UX Mockup / Database Schema |
| <u>Document API Specifications</u>                           |          | In Progress | September 26, 2026 | September 26, 2026 | N/A      | P2 – High     | API Specification Document     |
| <u>Define Authentication and Access Requirements</u>         |          | In Progress | September 26, 2026 | September 26, 2026 | N/A      | P3 – Normal   | API Specification Document     |
| <u>Define Request/Response Structures</u>                    |          | In Progress | September 26, 2026 | September 26, 2026 | N/A      | P3 – Normal   | API Specification Document     |
| <u>Define API Endpoints</u>                                  |          | In Progress | September 26, 2026 | September 26, 2026 | N/A      | P2 – High     | API Specification Document     |
| <u>Initial System Integration</u>                            |          | Not Started | October 3, 2026    | October 9, 2026    | Sprint 1 | P3 – Normal   | Sprint 1                       |
| <u>Database Implementation</u>                               |          | Not Started | October 3, 2026    | October 9, 2026    | Sprint 1 | P3 – Normal   | Sprint 1                       |
| <u>4.7a Implement Basic Administrator Module</u>             |          | Not Started | October 3, 2026    | October 9, 2026    | Sprint 1 | P3 – Normal   | Sprint 1                       |
| <u>4.1 Implement Centralized Room and Tenant Information</u> |          | Not Started | October 3, 2026    | October 9, 2026    | Sprint 1 | P3 – Normal   | Sprint 1                       |
| <u>Sprint 1</u>                                              |          | Not Started | October 3, 2026    | October 9, 2026    | Sprint 1 | P1 – Critical | Sprint 1                       |
| <u>Basic Rent and Payment Functionality</u>                  |          | Not Started | October 10, 2026   | October 16, 2026   | Sprint 2 | P3 – Normal   | Sprint 2                       |
| <u>4.7b Implement Tenant Module</u>                          |          | Not Started | October 10, 2026   | October 16, 2026   | Sprint 2 | P3 – Normal   | Sprint 2                       |
| <u>4.2 Implement Tenant Registration and Room Assignment</u> |          | Not Started | October 10, 2026   | October 16, 2026   | Sprint 2 | P3 – Normal   | Sprint 2                       |
| <u>Sprint 2</u>                                              |          | Not Started | October 10, 2026   | October 16, 2026   | Sprint 2 | P1 – Critical | Sprint 2                       |
| <u>Prepare for Sprints 3–8</u>                               |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P3 – Normal   | Midterm Exam                   |
| <u>Monitor Risks and Scope</u>                               |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P3 – Normal   | Midterm Exam                   |
| <u>Identify Remaining Work</u>                               |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P3 – Normal   | Midterm Exam                   |
| <u>Review Requirements and Design</u>                        |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P3 – Normal   | Midterm Exam                   |
| <u>Demonstrate Completed Features</u>                        |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P3 – Normal   | Midterm Exam                   |
| <u>Review Project Progress</u>                               |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P3 – Normal   | Midterm Exam                   |
| <u>Midterm Exam / Checkpoint</u>                             |          | Not Started | October 17, 2026   | October 23, 2026   | Midterm  | P1 – Critical | Midterm Exam                   |
| <u>Payment-Related Validation</u>                            |          | Not Started | October 24, 2026   | October 30, 2026   | Sprint 3 | P3 – Normal   | Sprint 3                       |
| <u>Implement Payment Records</u>                             |          | Not Started | October 24, 2026   | October 30, 2026   | Sprint 3 | P3 – Normal   | Sprint 3                       |
| <u>4.3 Implement Monthly Rent Tracking</u>                   |          | Not Started | October 24, 2026   | October 30, 2026   | Sprint 3 | P3 – Normal   | Sprint 3                       |

|  Task Name |  Assignee |  Status |  Start Date |  End Date |  Sprint |  Priority |  Deliverable |
|---------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|
| <u>Sprint 3</u>                                                                             |                                                                                            | Not Started                                                                              | October 24, 2026                                                                               | October 30, 2026                                                                             | Sprint 3                                                                                   | P1 – Critical                                                                                | Sprint 3                                                                                        |
| <u>Admin-Side Maintenance Monitoring</u>                                                    |                                                                                            | Not Started                                                                              | October 31, 2026                                                                               | November 6, 2026                                                                             | Sprint 4                                                                                   | P3 – Normal                                                                                  | Sprint 4                                                                                        |
| <u>Maintenance Request Management</u>                                                       |                                                                                            | Not Started                                                                              | October 31, 2026                                                                               | November 6, 2026                                                                             | Sprint 4                                                                                   | P3 – Normal                                                                                  | Sprint 4                                                                                        |
| <u>4.4 Implement Tenant Maintenance Requests</u>                                            |                                                                                            | Not Started                                                                              | October 31, 2026                                                                               | November 6, 2026                                                                             | Sprint 4                                                                                   | P3 – Normal                                                                                  | Sprint 4                                                                                        |
| <u>Sprint 4</u>                                                                             |                                                                                            | Not Started                                                                              | October 31, 2026                                                                               | November 6, 2026                                                                             | Sprint 4                                                                                   | P1 – Critical                                                                                | Sprint 4                                                                                        |
| <u>Maintain Project Progress (Holiday Period).</u>                                          |                                                                                            | Not Started                                                                              | November 7, 2026                                                                               | November 13, 2026                                                                            | Sprint 5 – Holiday                                                                         | P3 – Normal                                                                                  | Sprint 5 – Holiday                                                                              |
| <u>Sprint 5 – Holiday.</u>                                                                  |                                                                                            | Not Started                                                                              | November 7, 2026                                                                               | November 13, 2026                                                                            | Sprint 5 – Holiday                                                                         | P1 – Critical                                                                                | Sprint 5 – Holiday                                                                              |
| <u>Integration with Room Assignment</u>                                                     |                                                                                            | Not Started                                                                              | November 14, 2026                                                                              | November 20, 2026                                                                            | Sprint 6                                                                                   | P3 – Normal                                                                                  | Sprint 6                                                                                        |
| <u>Room Status Updates</u>                                                                  |                                                                                            | Not Started                                                                              | November 14, 2026                                                                              | November 20, 2026                                                                            | Sprint 6                                                                                   | P3 – Normal                                                                                  | Sprint 6                                                                                        |
| <u>4.5 Implement Real-Time Vacancy and Occupancy Visibility.</u>                            |                                                                                            | Not Started                                                                              | November 14, 2026                                                                              | November 20, 2026                                                                            | Sprint 6                                                                                   | P3 – Normal                                                                                  | Sprint 6                                                                                        |
| <u>Sprint 6</u>                                                                             |                                                                                            | Not Started                                                                              | November 14, 2026                                                                              | November 20, 2026                                                                            | Sprint 6                                                                                   | P1 – Critical                                                                                | Sprint 6                                                                                        |
| <u>Complete Remaining Development Tasks</u>                                                 |                                                                                            | Not Started                                                                              | November 21, 2026                                                                              | November 27, 2026                                                                            | Sprint 7                                                                                   | P3 – Normal                                                                                  | Sprint 7                                                                                        |
| <u>Integrate Reporting with Payment Records</u>                                             |                                                                                            | Not Started                                                                              | November 21, 2026                                                                              | November 27, 2026                                                                            | Sprint 7                                                                                   | P3 – Normal                                                                                  | Sprint 7                                                                                        |
| <u>Reporting Interface</u>                                                                  |                                                                                            | Not Started                                                                              | November 21, 2026                                                                              | November 27, 2026                                                                            | Sprint 7                                                                                   | P3 – Normal                                                                                  | Sprint 7                                                                                        |
| <u>4.6 Implement Monthly Income Reports</u>                                                 |                                                                                            | Not Started                                                                              | November 21, 2026                                                                              | November 27, 2026                                                                            | Sprint 7                                                                                   | P3 – Normal                                                                                  | Sprint 7                                                                                        |
| <u>Sprint 7</u>                                                                             |                                                                                            | Not Started                                                                              | November 21, 2026                                                                              | November 27, 2026                                                                            | Sprint 7                                                                                   | P1 – Critical                                                                                | Sprint 7                                                                                        |
| <u>Complete Documentation</u>                                                               |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P2 – High                                                                                    | Sprint 8 – Project Completion                                                                   |
| <u>Prepare Deployment</u>                                                                   |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P2 – High                                                                                    | Sprint 8 – Project Completion                                                                   |
| <u>Final Validation</u>                                                                     |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.7 Resolve Defects and Validate System Quality.</u>                                     |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.6 Test Monthly Income Reports</u>                                                      |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.5 Test Vacancy and Occupancy Visibility.</u>                                           |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.4 Test Maintenance Requests</u>                                                        |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.3 Test Rent Tracking and Payment Records</u>                                           |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.2 Test Room Assignment</u>                                                             |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>5.1 Test Tenant Registration</u>                                                         |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |

|  Task Name |  Assignee |  Status |  Start Date |  End Date |  Sprint |  Priority |  Deliverable |
|---------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|
| <u>System Testing</u>                                                                       |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>Bug Fixing</u>                                                                           |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>Full System Integration</u>                                                              |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>Complete All Remaining Features</u>                                                      |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P3 – Normal                                                                                  | Sprint 8 – Project Completion                                                                   |
| <u>Sprint 8 – Project Completion</u>                                                        |                                                                                            | Not Started                                                                              | November 28, 2026                                                                              | December 3, 2026                                                                             | Sprint 8 – Project Completion                                                              | P1 – Critical                                                                                | Sprint 8 – Project Completion                                                                   |
| <u>Prepare Final Project Presentation</u>                                                   |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P1 – Critical                                                                                | Project Presentation                                                                            |
| <u>7.4 Confirm Operational Readiness</u>                                                    |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P3 – Normal                                                                                  | Project Presentation                                                                            |
| <u>7.3 Complete Project Handover</u>                                                        |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P2 – High                                                                                    | Project Presentation                                                                            |
| <u>7.2 Prepare User Instructions</u>                                                        |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P3 – Normal                                                                                  | Project Presentation                                                                            |
| <u>7.1 Prepare System Documentation</u>                                                     |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P3 – Normal                                                                                  | Project Presentation                                                                            |
| <u>6.4 Train Administrators and Tenants</u>                                                 |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P3 – Normal                                                                                  | Project Presentation                                                                            |
| <u>6.3 Conduct User Acceptance Testing</u>                                                  |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P2 – High                                                                                    | Project Presentation                                                                            |
| <u>6.2 Set Up Initial Room and Tenant Data</u>                                              |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P3 – Normal                                                                                  | Project Presentation                                                                            |
| <u>6.1 Deploy the Dorm Hub System</u>                                                       |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P2 – High                                                                                    | Project Presentation                                                                            |
| <u>Project Closure and Presentation</u>                                                     |                                                                                            | Not Started                                                                              | December 4, 2026                                                                               | December 5, 2026                                                                             | N/A                                                                                        | P1 – Critical                                                                                | Project Presentation                                                                            |