
Dorm Hub – Dormitory Management System
1.0 Project Management
1.1 Plan and organize project work
1.2 Coordinate project stakeholders
1.3 Monitor scope, progress, and risks
2.0 Requirements and Analysis
2.1 Analyze dormitory management processes
2.2 Define centralized room and tenant information
2.3 Define registration and room assignment requirements
2.4 Define rent, payments, maintenance, occupancy, and reporting requirements
2.5 Define administrator and tenant user roles
3.0 System Design
3.1 Design system database
3.2 Design administrator and tenant interfaces
3.3 Design security and user access controls
3.4 Design reporting and income report outputs
4.0 System Development
4.1 Implement centralized room and tenant information
4.2 Implement tenant registration and room assignment
4.3 Implement monthly rent tracking and payment records
4.4 Implement tenant maintenance requests
4.5 Implement real-time vacancy and occupancy visibility
4.6 Implement monthly income reports
4.7 Implement administrator and tenant modules
5.0 Testing
5.1 Test tenant registration
5.2 Test room assignment
5.3 Test rent tracking and payment records
5.4 Test maintenance requests
5.5 Test vacancy and occupancy visibility
5.6 Test monthly income reports
5.7 Resolve defects and validate system quality
6.0 Deployment
6.1 Deploy the Dorm Hub system
6.2 Set up initial room and tenant data
6.3 Conduct user acceptance testing
6.4 Train administrators and tenants
7.0 Documentation
7.1 Prepare system documentation
7.2 Prepare user instructions
7.3 Complete project handover
7.4 Confirm operational readiness